Update on CEQA Compliance
and Project Schedule

September 2004



Outline of Presentation:
Schedule & CEQA Compliance

Activities to comply with CEQA and
Ecosystem Management Plan

Updated Schedule

Questions for Advisory Committee:
September 2004 through January 2005



Activities To Be Completed
under CEQA for Draft EIR

Define Study Area & Environmental Setting (Existing Baseline Conditions)

\ 4

Define No Action Alternative Conditions (Future No Project)

\ 4

Define Objectives & Develop Screening Criteria

\ 4

ldentify Analytical Methods, Level of Detail, & Significance Criteria

VY V

Identify Potential Alternatives & Apply Screening Criteria

Define Reasonable Range of Alternatives (in detail)

\ 4

Conduct Impact Assessment with Respect to Existing
Baseline Conditions & No Action Alternative

\ 4

Develop & Assess Mitigation Measures

\ 4

\ 4

Conduct Cumulative Impact Assessment




Activities To Be Completed for
Ecosystem Management Plan

Define Study Area & Environmental Setting (Same as EIR Process)

Define Final Alternatives (From EIR Process)

\ 4

Conduct Feasibility Study of Final Alternatives and
Detailed Cost Estimates (Information to EIR Process)

\ 4

\ 4

Develop Funding Plan (Information to EIR Process)

Other Items To Be Considered

\ 4

Site-Specific Environmental Documents
(Water Transfer, Other Projects?)

A 4

Studies to Consider Recreational and Economic Improvement
Opportunities (SB 12114)




Overall Schedule

Sept. 8

Advisory Commitee Support *

Scoping Process

Study Area/Baseline Conditions *
Additional Data (Se., Fish, Geo., Air Qual)
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data

No Action Alternative *

Public Outreach

Analytical Methods & Significance Criteria

Identify Conceptual Alternatives/Apply Screening Criteria

Select Final Alternatives

Impact Assessment

Mitigation Measures

Cumulative Impact Assessment

Prepare Draft Ecosystem Management Plan

Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Management Plan

Prepare Final Programmatic EIR

Prepare Environmental Permit Information

File Notice of Determination

Jan-Aug 04

Complete

ept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06

Jun-Dec 06

LEGEND ="*" Tasks Under Contract or Partially Contract




Questions for Advisory Committee
Meetings:
September 2004 to January 2005

September 2004

Extent of Study Area
No Action Alternative Criteria

Late October 2004/Early November 2004
Screening Criteria for Alternatives

Late November 2004

List of Initial Alternatives
Apply Screening Criteria to Initial Alternatives

January 2005
Define Final Range of Alternatives
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